

VASAVI COLLEGE OF ENGINEERING (Autonomous)
IBRAHIMBAGH, HYDERABAD – 500 031

DEPARTMENT OF CIVIL ENGINEERING
PROJECT MANAGEMENT (Open Elective-V)
SYLLABUS FOR B.E. VI SEMESTER

L : T : P (Hrs./week):3: 0 : 0	SEE Marks:60	Course Code: OE610CE
Credits: 3	CIE Marks:40	Duration of SEE: 3 Hrs

COURSE OBJECTIVES	COURSE OUTCOMES
The objectives of the course are to	Upon the completion of the course, students are expected to
1. Learn the concept of project management along with functions and objectives. 2. Understand the various techniques used for project planning such as bar charts, CPM, PERT and crashing of networks. 3. Acquire knowledge on various types of contracts, tenders.	1. Understand the objectives, functions and principles of management in projects. 2. Practice the network techniques like CPM and PERT for better planning and scheduling of engineering works. 3. Analyse the importance of cost and time in network analysis and planning the work accordingly. 4. Knowledge on Contracts, Tenders, and Work orders related to the projects. 5. Interpret the concept of Linear Programming and solve problems by Graphical and Simplex methods.

UNIT-I

Significance of Project Management: Objectives and functions of project management, management team, principles of organization and types of organisation.

UNIT-II

Project Planning: Project Planning, bar charts, network techniques in project management - CPM Expected likely, pessimistic and optimistic time, normal distribution curve and network problems of PERT

UNIT-III

Time Cost Analysis: Cost time analysis in network planning, updating

UNIT-IV

Contracts: Introduction, types of contracts and their advantages and disadvantages, conditions of contracts, Introduction to Indian contract act.

Tender: Tender form, Tender Documents, Tender Notice, Work Order.

UNIT-V

Linear programming and optimization Techniques: Introduction to optimization – Linear programming, Importance of optimization, Simple problems on formulation of LP, Graphical method, Simplex method.

Learning Resources:

1. Srinath L.S., PERT and CPM: Principles and Application, East-West Press, 2001.
2. Peret, F, Construction Project Management an Integrated approach, Taylor and Francis, Taylor and Francis Group, London & New York, 2009
3. Punmia B.C., and Khandelwal, PERT and CPM, Laxmi Publications, 2006.
4. <http://nptel.ac.in/courses/>

The break-up of CIE: Internal Tests + Assignments + Quizzes

1	No. of Internal Tests	:	2	Max. Marks for each Internal Tests	:	30
2	No. of Assignments	:	3	Max. Marks for each Assignment	:	5
3	No. of Quizzes	:	3	Max. Marks for each Quiz Test	:	5

Duration of Internal Tests : 90 Minutes

B-S